

## STEPS TO MAJOR GRANT DEVELOPMENT SUBMISSION

Activity	Timeline (all dates are set in relation to agency due date)	Personal Timeline
1. Discuss research idea with ADR and agree on funding agency, mechanism, deadline etc.	9 months before	
2. Specific aims discussion with scholarship teams plus specific aims party if needed.	8 months	
3. Meet with biostatistician for consultation on design and sample issues and gather team of Co-I's.	8 months	
4. Meet with ADR frequently and regularly for review of each section of the grant as it is developed.	8- 4 months	
5. Check for completion of CITI Course in The Protection of Human Research Subjects & the CITI Financial Conflict of Interest Course <a href="http://www.citiprogram.org">www.citiprogram.org</a>	6 months	
6. Contact IT to set up SharePoint site and access authorities.	5 months	
7. Meet with grant manager to develop budget.	5 months	
8. Meet with the CNR Team to begin to develop non-science sections of grant .	5 months	
9. Meet with Senior Program Analyst to discuss IT and data storage needs .	5 months	
10. First complete draft – send to mock review panel.	4 months	
11. Budget meeting and work on non-science sections. Ask Dean for letter of support and discuss department credit.	While waiting for mock review	
12. Mock review.	3 months	
13. Revise based on mock review comments.	3 months	
14. Send to external content experts for paid review.	2 months	
15. Budget meeting and work on non-science sections.	While waiting for expert review	
16. Revise based on external review.	6-7 weeks	
17. Send to professional editor.	4 weeks	
18. Final budget meeting.	While waiting for editor or 2-3 weeks	
19. Revise based on editor.	2-3 weeks	
20. Submit to SPS.	10 working days	
21. High 5 and answer SPS's questions.	10 working days	
22. SPS to submit to funding agency.	Due date	
23. Electronic Sponsored Projects Approval form, PI to approve first.	Within 1 month	
24. Debrief with CNR and PI.	Within 1 month	
25. Celebrate!	Within 1 month	